ORDOT DUMP
POST-CLOSURE CARE PLAN

PUBLIC HEARING — Agueda Johnston Middle School
December 1, 2021
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BACKGROUND

Ordot Dump Closure




September 1, 2011 - Ordot Dump Closed

* August 31 — Layon Opens

2011-2013 — Ordot Dump Investigation Dump Investigation and Characterization

for Design of Closure Plan

¢ February 22,2013 — Guam EPA approves design
* March 13, 2013 — Draft Closure Plan and Post-Closure Care Plan (PCCP) submitted

* Primary Remedial Action is ceasing uncontrolled leachate discharge with the Leachate Collection and
Removal System

* June 2013 — US EPA issues “No Further Comment’’ to Closure Plan

B A C K G R O U N D December 2013 - Construction Commenced - PCCP under review by EPA

February 2016 - Certification of Closure Construction

* Cessation of uncontrolled Leachate Discharges to Water of the U.S.

May 12,2017 — USEPA, Region IX, Acceptance of Certification of Closure
Construction Complete at Ordot Landfill Superfund Site

August 10, 2017 — Guam EPA issues Certification Approval for Closure

* Construction Quality Assurance (CQA) Report — February 16,2016
* Construction Management (CM) Report — February 16,2017
* Supplemental Documents



POST-CLOSURE CARE

Interim Activities



POST CLOSURE CARE
INTERIM ACTIVITIES

Leachate Collection Operations/ Quarterly Monitoring & Compliance

Gas Collection and Control Operations/Daily Monitoring & Compliance

Stormwater Systems - Periodic Inspections Maintenance & Reporting

Groundwater Monitoring

Cover System Monitoring/Inspection & Compliance reporting

Perimeter Gas Monitoring

Settlement Survey Monitoring

Perimeter Security Fencing/Fire Break Maintenance/Secondary Power

Wetland Monitoring and Reporting



PUTTING IT ALL TOGETHER
From 2013 to 2021

Post-Closure Care Plan



POST-CLOSURE CARE PLAN

* Regulatory Requirements
» Monitoring & Inspection Frequencies
» Maintenance & Procedures
» Reporting
» Financial Assurance

» Post-Closure Care Certification




January 2020 — US EPA, Guam, and Receiver submit 1% schedule to

District Court of Guam

e Deadline: November 25, 2020.

May 2020 —US EPA, Guam, and Receiver submit 2" schedule (revised)
to District Court of Guam.

* Deadline: June 17, 2021.

POST- June 2021 — 3 Revised Joint Schedule submitted to District Court of
Guam
C L O S U R E * Deadline: January 14, 2022.

CARE PLAN 2020-2021 — Receiver Submits Draft Final PCCP & Supporting
Documents to US EPA
TIMELINES

September 24, 2021 — Receiver Submits Draft Final Post-Closure Care
Plan/Application/Supporting Documents to US EPA & Guam EPA

October 19, 2021 — Receiver Submits Final Post-Closure Care
Plan/Application/Supporting Documents to Guam EPA

November 9-December 27, 2021 — Public Comment Period




POST-CLOSURE CARE ACTIVITIES

Draft Post-Closure Care Plan
(PCCP) submitted

Revised Draft PCCP submitted

2013-2014

November — All requested PCCP
documentation submitted to EPA

US EPA indicates its intent to delay
approval of PCCP until gas test
investigation complete

US EPA revises requirements for
continued groundwater monitoring
sampling requirements after bringing
on new consultant

EPA re-initiates comprehensive
review of all Closure and Post
Closure documents with new
commment review process.

Receiver continues work to operate
Ordot Dump in Post Closure period,
continues groundwater monitoring
and sampling events, and continues
to revise Post-Closure plans to
address US EPA’s on-going, new
comments

PCCP & SWMF Permit
Application and Submittals
Received.

2018-2021




WHAT’S NEXT?

« Public Comment Period
Opens - November 9
Public Hearing — December 1
Closes December 27, 2021

« Written Response to Public Comment
o NLT January 7, 2022

o Public Review of Response — Online
and Ordot-Chalan Pago Mayor

o NOD January 14, 2022




QUESTIONS

» Please state your full name and village betore providing

your comment.

» Please use the microphone to help us in our recording.



THANK YOU



